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LETTER REGARDING THE RCRA FACILITY INVESTIGATION UNDER CONTRACT TO
SUPPORT HAZARDOUS WASTE FACILITY PERMIT FOR NSB KINGS BAY GA

8/14/1991
NAVFAC SOUTHERN



DEPARTMENT OF THE NAVY 
SOUTHERN 0lVlSloN 

NAVAL FACILITIES ENGINEERING COMMAND 

2 I 55 EAGLE OR. P. 0. BOX t 0066 

CHARLESTON. S. C. 294 1 l-0066 

5090 
18213 

14 AUG 1991 
Ms. Jennifer Kaduck 
Program Manager 
Hazardous Waste Management Program 
Environmental Protection Division 
Floyd Tower East, Suite 1154 
205 Butler Street, Southeast 
Atlanta, GA 30334 

SUBASE KINGS BAY HAZARDOUS WASTE FACILITY PERMIT #HW-O14(S)(2) 
FACILITY ID #GA41 70090001 

Dear Ms. Kaduck: 

We wish to inform you with concurrence from SUBASE Kings Bay that the facility’s 
RCRA Facility Investigation has been placed under contract. The schedule for 
accomplishment of this project is provided by enclosure. 

A planned action under the contract is a work plan development meeting on 29 
August 1991 at the offices of our contractor, ABB Environmental in Tallahassee, 
Florida. As discussed during a phone conversation with Ms. Lael Butler, we request 
that she be authorized to attend this meeting to participate in this action. We believe 
this will contribute significantly to the acceptability of the work plan and is an action in 
consonance with the Total Quality Leadership program implemented at this Command. 

In October 1990 Georgia Environmental Protection Division approved the RFI work 
plan submitted by SUBASE Kings Bay in April 1990 with a schedule starting in October 
1990. Unfortunately the federal budget for FY 91 was not passed until December 1990 
and the continuing resolution did not include funds for this project. This problem was 
discussed with Mr. Billy Hendricks of EPD in a phone conversation in late October. At 
that time we expected that contract actions could be initiated in the second quarter of 
FY 91 (January) and an award made with the third quarter funds allocation (April). 

Upon issuance of the revised Hazard Ranking System (HRS II) by EPA in December 
1990 we determined that the scope of work for the SUBASE Kings Bay RFI should be 
revised to include acquisition of the data necessary for performing an HRS II scoring 
based on the new criteria. Due to a heavy workload on the project engineer in charge 
as a result of action on a National Priority List Site the scope revision was not 
completed until April 1991. The contract award was delayed until August 1991 due to 
contract negotiation issues. We regret the delay in execution of this project. Hereafter 
we will maintain the schedule furnished and will keep you fully informed. 



SUBASE KINGS BAY HAZARDOUS WASTE FACILITY PERMIT #HW-O14(S)(2) 
FACILITY ID #GA41 77OO90001 

If you have any questions in this matter please contact Mr. Joel G. Murphy, Code 
18213, at telephone number (803) 743-0577 at the above address or Mr. James More 
at (912) 673-4759 at Naval Submarine Base Kings Bay, GA. 

Sincerely, 

0. C. BAP.DLEY, P.E. 
HEAD ) RENlEoLAL AcTlvlTES BRANCH 

Encl: 
(1) Schedule for RCBA Facilit- Investigations 

copy to: 
NSB Kings Bay 
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182 File 
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Daily 
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18213x 



SUBASE KINGS BAY SCHEDULE FOR RCRA FACILITY INVESTIGATION 
AT SWMUs #5,8,12 & 16 

- Award draft final RFI work plan - 15 Aug 91 

- Transmit draft final RFI work plan to to GA DNR - 11 Ott 91 

- RFI work plan goes final - Ott 91 

- Award field work - Dee 91 

- Take first round of samples - Jan 92 * 

- Take 2nd round of samples - Apr 92 * 

- Take 3rd round of samples - July 92 * 

- Take 4th round of samples - Ott 92 * 

- Submit draft final RFI report - Jan 93 

* The Navy will provide a Sampling Event Report within 90 days of the end of 
each sampling event. 

Enclosure (1) 


